

# Plan of Implementation

## Event

Finalize PER

Finalize Plan of Implementation for CDPHE

Public Outreach

Negotiate with Area 420 re: agreement

Based on public outreach and enforcement order, select  
alternative and authorize design

Begin State Revolving Fund process (as needed)

Apply for DOLA funding

Receive DOLA funding commitment

Apply for State Revolving Fund Loan

Receive loan approval

Grant and loan execution

Advertise project for bid

Bid opening

Project award

Initiate construction

Complete construction

## Timeframe

February 2024

February 29, 2024

March – December 2024

March – December 2024

January 2025

February 2025

August 2025

November 2025

February 2026

April 2026

June 2026

July 2026

August 2026

August 2026

October 2026

April 2027